
For approval at Hinxton PC Extraordinary Meeting on 16 December 25 

 

Hinxton Village Development Proposed Plan 

This document represents the Proposed Plan for the redevelopment of the village hall up to and 
including Stage 5 (Construction and Handover). We request approval of the plan and budget for 
Stage 1 (Concept and Feasibility), and confirm that each subsequent stage and its cost will be 
subject to further formal approval. 

We propose to work with Toni and Colin Moses who will provide design guidance and oversight 
on behalf of Hinxton PC, acting as Client Agent. We further propose to work with LVP Architects 
to provide post-planning architectural services in relation to the procurement, construction and 
handover of the project on the recommendation of Toni and Colin Moses. All final decisions will 
be made by the Parish Council with their support and advice including commercial terms with 
these, and any other parties required, such as surveys and structural engineering. 

Within each stage of the proposal, the PC grant Andy Brown licence to approve costs within the 
approved budget for that stage to deliver the stage. All costs will be kept and reported to Hinxton 
PC. Any spend above budget will be approved by Hinxton PC. 

We plan to commence Stage 5 by early 2026. 

  

• Stage 1: Brief Definition and Option Selection 

o Budget = £5406.49 (outstanding Part A s106 funding) 

o This will involve the discussion of several options before a preferred option is 
proposed to the Parish Council following consultation with villagers 

o Costs will be estimated as part of this phase 

o This may involve additional costs such as digital design, ecology and heritage 
surveys  

o The preferred option with cost plan and feasibility, will be shared with South 
Cambs District Council in order to unlock Part B once approved by the Parish 
Council 

• Stage 2: Pre Application Submission 

o Budget for Stage 2 & 3 = £67,385 - index linked (Part B of the s106 funding) 

o TM / CM to prepare, coordinate and collate required materials for a pre-
application submission 

o This will involve a number of materials to be agreed with Hinxton PC before the 
start of stage 2 

o Full consultation will take place with Hinxton PC throughout this phase including 
sign off of materials 

• Stage 3: Planning Application 



o TM / CM to prepare, coordinate and collate required material  for a Full Planning 
Application to SCDC 

o TM / CM to meet with Hinxton PC to review submission materials 

o Submit  Full Planning Application 

• Stage 4: Construction Information, Tender and Contract Selection 

o Budget for Stages 4 & 5: £490,899 - index linked (Part C of the s106 funding) plus 
any additional funding Hinxton PC is able to obtain 

o Following planning approval, a significant number of detailed documents will be 
required to prepare to tender; we propose we engage with LVP to prepare these 
documents and manage the tender process 

o Hinxton PC to make final decision over award of construction contract 

• Stage 5: Construction and Handover 

o LVP to oversee construction and handover of the project 

 


