
Proposal for the Extension of Hinxton Village Hall 
Motion: “Hinxton Parish Council resolves to proceed to the design and 

pre-application planning stage of the proposed extension to the 

Hinxton Village Hall”  

Introduction 
The Hinxton Parish Council is invited to consider the motion to proceed with the design and pre-

application planning stage of the proposed extension to the Hinxton Village Hall. This proposal aims 

to upgrade and expand the village hall facilities to meet the evolving needs of the community. The 

plans have been thoroughly informed by professional assessments and consultations, ensuring that 

the project is feasible, cost-effective, and aligned with community expectations. 
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Development Costs 
The table below outlines the estimated costs associated with the development of the extended 

village hall. These costs are based on current figures and exclude inflation. Notably, the primary grant 

funding is indexed to inflation, ensuring some financial flexibility. These costs exclude VAT as we have 

taken professional advice that suggests it will be possible to reclaim VAT. We have requested a formal 

view of the steps required to enable this and will share this with the Parish Council once received. 

Item Cost (£) 

Professional fees up to and including planning 
application 

47,065 

Professional fees during build phase 29,720 

Construction costs 611,992 

Contingency 25,000 

Total Development Costs 688,777 

Funding 
Total funding secured for the project is £708,712. This includes: 

• Voluntary contributions of time by Moses up to the planning application phase. 

• £15,000 from the Village Hall Committee to fund the fit-out of the new kitchen. 

Solar panels are currently excluded from the project costs as grant funding is being sought to cover 

these. 

Planning and Consultation 
The proposed extension has been informed by: 

• A structural survey of the Village Hall. 

• A review by a structural engineer, who will continue to support the next phase of 

developments. 

• Costings prepared by Martyn Leek Ltd - Construction Cost Consultants. 

• Face-to-face consultations with more than 50 residents. 

• A survey sent to all households in the community. 

Additionally, the designs have been sent by email to everyone who responded to the survey and 

requested updates. Refinements to the designs will occur in the detailed design phase, which will 

include additional consultation with the village community. An open meeting is proposed once a 3D 

virtual model has been prepared to facilitate this consultation process. 

Next Steps 
Part B of the village hall improvement contribution will be released by the District Council, 

contingent upon the Hinxton Parish Council’s approval of this motion. The next phase will involve 

detailed design work, pre-application planning, and continued community engagement. 



Conclusion 
This motion represents a critical step toward enhancing the Hinxton Village Hall as a community 

resource. Approval to proceed to the design and pre-application planning stage will ensure that the 

project remains on track and continues to benefit from professional oversight and community input. 

The Parish Council is encouraged to endorse this motion to initiate the next exciting phase of 

development for the Hinxton Village Hall. 
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